
Site Name: !Operational Period: 

Task Order 62 CES Environmental loate: 3-9-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 

IDlvlslonl 
Branch: Federal Grouo: Response 

mergency and Rapid Response Service 

WORK AUTHORIZED: __ -------------
Continue to pump water on site as necessary, depending on rainfal_I. __ 

~onfuiUe development of profiles and disposal of sludge, liquids, and solids_. _ __ -------

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 1 On-Scene Coordinator: __ ·- ERRS Response Manag:___ __ 

Contract Number: EP- S~07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal -- - - -- -- -- --- ------ - -- -- -
Task Order: 062 Date: 3.9.2015 Time:1700 Date: 3.9.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: - -----

Response Manager 1 1 I Pick -up Truck 3 3 
-- - - - -- - -

Foreman 1 1 Generator 1 1 
- - - --

I I 0 0 Trash Pumps 1 1 
- - ,_ 

I Truck Driver/Equip Op 1 1 PIO 1 1 I - --- - ._ 
I Laborer 2 2 Frac Tank w Liner 1 1 

- - - - - I-

Health and Safety Manager 0 0 
4,000 PSI Pressure 1 1 Washer 

~---- - ----
PERSONNEL OFF-SITE Open Top Roll Off 8 8 

- - -
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

- - - - - - ---
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 

- -- -- -

Field Cost Accountant 1 1 Skid Steer 1 1 
- - - --- - -- - ~ 

Vacuum Boxes 26 26 
- -- - f-- -- --

9,000 lb Overhead Lift 1 1 
- c---

I Storage Trailer 1 1 l -- ,__ 
Myers (Bean) Pump 1 1 

r---
I - ---f-

I Air Compressor 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to set 
up for today's sample event and tomorrow's sample event. Continue to work with CB&I and TCEQ on work plans. 
Worked with SWSES and CB&I Federal Services on chemical transfer activities. Completed purchase requisition for 
drums and totes. _ __ __ __ _ __ _ 

T&D Coordinator continued to work on manifest and waste codes for upcoming waste shipments via CB&I and TCEQ. 
Continued to work with Republic Services on scheduling transportation and disposal of Class 1 waste. Profiled drums 
and totes with Republic Services. Checking suitability of quoted Totes and Drums for our waste. 

Subcontract Administrator requested Certificate of Insurance and W-9 from JIT Distributing to set up vendor for tote-. -
drum purchase. _ __ __ ___ __ _ __ _ 

The crew pumped water from the middle pond and transferred to the South Pond Area. They continued transfer of 
materials from Group 4 Neutral Solids and Group 5 Organic Solids to VB 25343. 

OSC-- -- - -- D:;ate: - Time:- R~----i\-£_)_) \--~-te~-: 3 . 10 .-20-15 
( i r "\ 

T imo:1200 

I 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue to pump water from the rain event. Continue solids removal from the Groups 4 and Groups.-Continue to cut 
u totes_and drums and Q.lace pieces into OT 2533L __ ___ __ __ 
Lonestar treatment and disposal of FT 1004 via TCEQ on March 11 . Republic VB and Open Top March 11 

Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue p~eparations for material 
transfer for disposal of Groups 6-2_1_. _ 
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